COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 31/ 2013

ESTI MATE SUMVARY 08:49: 17
CONTI D C19203 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 19203- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 91.0 DAYS TI VE ALLOW 97 WORK DAYS
|-25 SB DIAMOND GRIND: SH-14 N PERCENT TI ME: 93.81 ORI G TI VE ALLOW 97 WORK DAYS
PRQJECT NO. | MD253- 227
|-25 SB DIAMOND GRIND: SH-14 N
NAVE OF RQAD: 025A
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 10/ 31/ 2013 DATE TI ME STARTED 05/ 13/2013
9600 E. 104th Avenue DATE LET 04/ 11/ 2013 DATE WORK BEGAN
DATE AWARDED 04/ 22/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 08/ 2013 DATE ACCEPTED
Hender son CO 80640 303-279- 0900 DATE NOTI CE TO PROCEED 05/ 13/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,281, 907.65 PARTICl PATING $ 1,977, 812. 25 $ 321, 407.92
AWARD PROJECT AM: $ 2,326, 683. 78 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 86. 67% TOTAL EARNI NGS 1,977, 812. 25 321, 407.92
FUNDS AVAI LABLE: $ 304, 095. 40 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1,977,812.25 321, 407.92
TOTAL CLAI VB $ 0.00 RETAI NAGE - 34,900. 26 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,942, 911. 99 321, 407.92
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,942, 911. 99 321, 407. 92
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 321, 407.92

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19203

PCN: 19203-BI D

PRQJECT: | MD253- 227

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0003 202-00090 Rem Del i neat or

0005 202-00210

*Renoval of Concrete Pavenent

0010 202-00215

0015 202-01130

*Renoval of Quardrail Type 3

0020 202-01300

*Renoval of End Anchor age

0025 203-00060

0030 208-00034

Gravel Bag

0035 208-00045

Concrete Washout Structure

0040 212-00006

Seedi ng (Native)

0045 213-00012

Spray-on Ml ch Bl anket

0050 412-00800 Concrete Pavenent (8 Inch)

Renoval of Concrete Pavenent (Pl aning)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

15. 000
EACH
7.28000
8, 256. 000
SY
15. 50000
239, 853. 000
SY
2. 35000
2,000. 000
LF
3. 30000
42.000
EACH
177. 00000
34. 000
CcY
20. 80000
0. 000
LF
7.30000
2.000
EACH
1, 450. 00000
1. 000
ACRE
5, 440. 00000
1. 000
ACRE
4, 493. 00000
7,869. 000
SY

60. 60000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
15. 000
15. 000

8, 256. 000
0. 000
8, 256. 000

239, 853. 000
0. 000
239, 853. 000

825. 500
671. 000
1, 496. 500

16. 000
22.000
38. 000

0. 000
34. 000
34. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 500
0. 500

0. 000
0. 500
0. 500

7,869. 000
0. 000
7,869. 000

Page 2
ESTI MATE RUN 10/ 31/ 2013

08: 49: 17
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
109. 20
109. 20
0. 00
127, 968. 00
0. 00
563, 654. 55
2,214. 30
4,938. 45
3, 894. 00
6, 726. 00
707. 20
707. 20
0. 00
0. 00
0. 00
2, 900. 00
2,720. 00
2,720. 00
2, 246. 50
2, 246. 50
0. 00
476, 861. 40



CONTI D C19203 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19203- BI D ESTI MATE RUN 10/ 31/ 2013
PRQJECT: | MD253- 227 ESTI MATE NO 0006 08: 49: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 601- 04000 Concrete Cass E 94. 700 94. 700
CY 0. 000 0. 00
619. 50000 94. 700 58, 666. 65
0060 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 6, 700. 000 2,375.500
LF 4, 145. 000 87, 874.00
21.20000 6, 520. 500 138, 234. 60
0065 606-00710  Guardrail Type 7 (Style CA) 2, 000. 000 0. 000
LF 1, 271. 000 61, 135. 10
48. 10000 1, 271. 000 61, 135. 10
0070 606-01340 *End Anchorage Type 3D 21.000 6. 000
EACH 11. 000 7,227.00
657. 00000 17. 000 11, 169. 00
0075 606-01370 *Transition Type 3G 13. 000 0. 000
EACH 11. 000 16, 588. 00
1, 508. 00000 11. 000 16, 588. 00
0080 606-01380 *Transition Type 3H 13. 000 0. 000
EACH 11. 000 9, 443.50
858. 50000 11. 000 9, 443.50
0085 606-01460 *Medi an Ter m nal 2.000 1. 000
EACH 1. 000 4,214.00
4,214. 00000 2.000 8, 428. 00
0090 606-02003 *End Anchorage (Nonfl ared) 15. 000 11. 000
EACH 4. 000 8, 632. 00
2,158. 00000 15. 000 32, 370. 00
0095 606- 02005 *End Anchor age (Fl ared) 17. 000 4.000
EACH 11. 000 20, 031. 00
1, 821. 00000 15. 000 27, 315. 00
0097 612-00001 Delin (Ty I) 60. 000 0. 000
EACH 0. 000 0. 00
25. 30000 0. 000 0. 00
0100 625- 00000 Construction Surveyi ng 1. 000 0. 500
LS 0. 000 0. 00
500 2,446.50

4, 893. 00000 0.



CONTI D C19203

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 19203-BI D ESTI MATE RUN 10/ 31/ 2013
PRQIECT: | MD253- 227 ESTI MATE NO 0006 08:49: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
105, 200. 00000 1. 000 105, 200. 00
0110 627-00001 *Pavenent Marking Pai nt 602. 000 602. 000
GAL 0. 000 0. 00
59. 40000 602. 000 35, 758. 80
0115 627-00005 *Epoxy Pavenent MarKki ng 524. 000 0. 000
GAL 0. 000 0. 00
178. 50000 0. 000 0. 00
0120 630-00000  *Fl aggi ng 2, 000. 000 1, 805. 000
HOUR 92. 000 2, 658. 80
28. 90000 1, 897. 000 54, 823. 30
0125 630- 00007 Traffic Control Inspection 60. 000 44.000
DAY 9. 000 1, 467. 00
163. 00000 53. 000 8, 639. 00
0130 630-00012 Traffic Control Managenent 100. 000 65. 000
DAY 25. 000 15, 687. 50
627.50000 90. 000 56, 475. 00
0135 630- 00015 Uniforned Traffic Control Coordination 15. 000 8. 000
HOUR 0. 000 0. 00
50. 20000 8. 000 401. 60
0140 630-80002 Fl ashi ng Beacon (Sol ar) 8. 000 2.000
EACH 5.200 3,915. 60
753. 00000 7.200 5,421. 60
0145 630-80341 Construction Traffic Sign (Panel 32. 000 9. 500
EACH 7.600 477. 28
62. 80000 17. 100 1,073. 88
0150 630-80342 Construction Traffic Sign (Panel 80. 000 35. 500
EACH 31. 100 2,341.83
75. 30000 66. 600 5,014.98
0155 630-80343 Construction Traffic Sign (Panel 34. 000 15. 000
EACH 12. 000 1, 054. 80
87.90000 27.000 2,373.30



CONTI D C19203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19203-BI D ESTI MATE RUN 10/ 31/ 2013
PRQJECT: | MD253- 227 ESTI MATE NO 0006 08:49: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 630-80355 Portabl e Message Sign Panel 3. 000 1. 500
EACH 1. 200 5,272.80
4,394. 00000 2.700 11, 863. 80
0165 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
ype) EACH 1. 200 1, 317.60
1, 098. 00000 2.700 2,964. 60
0170 630- 80360 Drum Channel i zi ng Devi ce 400. 000 197. 500
EACH 158. 000 4,961. 20
31. 40000 355. 500 11, 162. 70
0175 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
32. 60000 0. 000 0. 00
0180 630- 80380 Traffic Cone 325. 000 162. 500
EACH 130. 000 650. 00
5. 00000 292.500 1, 462. 50
0185 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
9, 613. 00000 0. 000 0. 00
0190 630- 80560 Mobi | e Profil ograph Operation Zone 0. 000 0. 000
LS 0. 000 0. 00
2,511. 00000 0. 000 0. 00
0195 630-85041 Mobi | e Attenuat or 200. 000 114. 000
DAY 43. 000 8, 643. 00
201. 00000 157. 000 31, 557. 00
0200 700- 70010 F/A Mnor Contract Revisions 111, 910. 220 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70014 F/ A Incentive Roadway Snoot hness 45, 154. 210 0. 000
FA 45, 154. 210 45, 154. 21

1. 00000 45, 154. 210 45, 154. 21



CONTI D C19203 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19203-BI D ESTI MATE RUN 10/ 31/ 2013
PRQJECT: | MD253- 227 ESTI MATE NO 0006 08: 49: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70021 F/ A On- The-Job Trai nee 1, 536. 000 0. 000
HOUR 736. 000 736. 00
1. 00000 736. 000 736. 00
0225 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0228 700- 70050 F/ A Renoval Quardrail Type 7 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 900- 00004 Added Item (Cubic Yard)/ Renove and Repl ace Concrete 103. 000 102. 500
Pavenent > 8.5 inches
CY 0. 000 0. 00
114. 24000 102. 500 11, 709. 60
0260 900- 00007 Added Item (Each)/ Haul & Di spose HVA Underl aynent 25. 000 6. 000
Sl abs
EACH 0. 000 0. 00
65. 35000 6. 000 392. 10
0500 630-80336 Barricade (3 MB) (Tenp) 1. 000 0. 500
EACH 0. 400 34.50
86. 25000 0. 900 77.63
CAT 0200 CURRENT AMI  $ 2, 250, 984. 65 $ 321,407.92$ 1,946, 889. 25
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0240 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 605. 00000 1. 000 15, 605. 00
0245 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 040. 00000 1. 000 13, 040. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

CONTI D C19203
PCN: 19203-BI D ESTI MATE RUN 10/ 31/ 2013
PRQJECT: | MD253- 227 ESTI MATE NO 0006 08:49: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0250 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 139. 00000 2.000 2,278.00
CAT 0400 CURRENT AMI  $ 30,923.00 $ 0.00$ 30, 923. 00

PRQJIECT TOTAL CURRENT AMI  $

2,281,907.65 %

321,407.92$ 1,977,812.25



